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2.6 

2.6.1 

- W. A. LEVEL NARRATIVE - WEST LAKE LANDFILL RI/FS OS 6) d ,._

... 

Summary of Progress and Procedures 

The work assignment was initiated with the development of project specific work plans. 
Activities during the month of November 1995, included the preparation and submittal of the 
draft work plan and a continued review of background documents. a 

2.6.2 Progress Activity Report 
rJn��� (t,J,,;f L-,,.& Lt.JC-. ·1 r 
g� #�_M£�0:1:45m21 5 2..

The following activities were conducted during the month of November: 
�rre�k� -z. 2. - 3

(Q)Ufllll'.i!.I!"� /1.A c.. 003- ll'>P- 01,J.;}

Task 1 - Project Planning and Support 
_@#� Jt.-·3<).-'(J(i;

• On November 2, 1995, Volumes I and II of the Work Plans (Revision 0) were submitted
to the W AM for review and comment.

• Due to an incorrectly applied formula detected in one of the cost spread sheets for Team
Sub Terracon Environmental Inc., in Volume II of the Work Plan, a revised Volume II
Work Plan (Revision 0-A) was prepared and submitted to EPA for review and comment
on November 9, 1995.
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TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/01/95
(To be completed upon work plan approval)

Task 1
Project
Planning and
Support

Task 2
Community
Relations

Task 3
Field
Investigation

Task?
Assessment of
Risks

TaskS
Treatability
Study/Pilot
Testing

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening

Budgeted Work Plan

Start

,

j

i
, |

1

To be
Complete

Percent
Complete

Actual

Start Complete
Percent

Complete

Variance

Start Complete
Percent

Complete
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TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/01/95 CONT.

A

Task 11
Remedial
Alternatives
Evaluation

Task 12
FS Report and
RI/FS Report

Task 13
Post RI/FS
Report

Task 15
Work
Assignment
Close Out

Budgeted Work Plan

Start
To be

Complete
Percent

Complete

Actual

Start Complete
Percent

Complete

Variance

Start Complete
Percent

Complete
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2.6.4 Schedule Variances Corrective Actions Taken and Planned

None, since the work plan has not been finalized.

2.6.5 Anticipated Activity for Next Reporting Period

• Conduct a work plan negotiation meeting scheduled for December 20, 1995.
• Incorporate review comments and submit Final Work Plans to EPA.
• Pending approval of final Work Plans, initiate oversite activities.
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Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND

7 GAO 5000 SERVICES OTHER THAN PERSONAL
1035-108

CONTINUA T1ON SHEET

VOUCHER NO.

5
SCHEDULE NO.

SHEET NO.

7
U.S. DEPARTMENT. BUREAU, OR ESTABLISHMENT

ENVIRONMENTAL PROTECTION AGENCY. WASHINGTON, D.C. 20460
NUMBER DATE OF ARTICLES OR SERVICES

ANDDATE DELIVERY (Enter description, item number of contract ot Federal supply
OR ORDER OR SERVICE schedule, and other information deemed necessary)

Sverdrup Environmental, Inc. Contract No. 68-W5-0014
4400 College Blvd. Contract Estimated Cost
Suite 160 Contract Base Fee
Overland Park, KS 6621 1 Award Fee awarded and vouchered prior to submissio

of this voucher
Award Fee Pool available prior to submission of

this voucher
TOTAL

Work Assignment Number: 003-RSP-0714

Summary of Claimed Current and Cumulative
Costs. Base Fee earned, and Award Fee Awarded

Major Cost Elements

1 . Direct Labor
2. Direct Charges
3. Travel
4. Equipment
5. Pollution Liability Insurance
6. Team Subcontracts
7. Subpool
8. Overhead (Office-190%*, Field-105%* of Item 1)

9. Total Cost
10. Base Fee Earned (4% of Line 9 excluding PLI)
1 1 . Award Fee Awarded

17. Total Amount Claimed
18. Amount Previously Reimbursed

19. Current Amount Claimed

Previously Disallowed Costs:
Resubmission of Disallowed Costs:

TOTAL AMOUNT DUE

•Provisional Rate

UNIT PRICE

COST | PER

1

Current
Amount
Claimed

$732.72
$10.25

$230.05
$0.00
$0.00

$1,047.15
$0.00

$1.392.17

$3,412.34
$113.60

$0.00

$3,525.94
$0.00

$3,525.94

$0.00

$3,525.94

AMOUNT

$0.00
$0.00

$0.00

$0.00
$0.00

Cumulative
Amount
Claimed

$2,518.36
$10.25

$230.05
$0.00
$0.00

$1,623.06
$0.00

$4.784.89

$9,166.61
$328.54

$0.00

$9,495.15
$0.00

$9,495.15

$0.00
$0.00

$9,495.15

EPA Form 1900-34A (Rev. 4-83)



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 10/28/95 -12/01/95

Contractor Sverdrup Environmental, Inc.
Contract Number 68-W5-0014
Work Assignment Number 003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term

Billing Category

PLOE
Clerical
Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

COM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

(A)

Current Month
Total

LOE Dollars

 732.72
 0.00
 732.72

1,392.17
10.25

230.05
0.00
0.00

 756.90
 290.25
 0.00
 0.00
 0.00

0.00
0.00
0.00

0.00
3,412.34

113.60
0.00

(B) (C)

Cumulative Cost to Complete
Total (Estimate)

LOE Dollars LOE Dollars

 2,518.36
 0.00
 2,518.36

4.784.89
10.25

230.05
0.00
0.00

 756.90
 596.16
 0.00
 0.00
 270.00

0.00
0.00
0.00

0.00
9,166.61

328.54
0.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00

0.0 0.00
 383.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00

0.00
383.00

6.96
0.00

(D)
(B+C)

Total Performance
(Estimate)

LOE Dollars

2,518.36
 0.00

2,518.36

4,784.89
10.25

230.05
0.00
0.00

 756.90
 979.16
 0.00
 0.00
 270.00

0.00
0.00
0.00

0.00
9,549.61

335.50
0.00

(E)

Approved Work
Plan Budget

LOE Dollars

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00

0.0 0.00
 1,400.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00

0.00
1 ,400.00

25.46
0.00

(F)
(E-D)

Variance

LOE Dollars

 (2,518.36)
 0.00
 (2,518.36)

(4,784.89)
(10.25)

(230.05)
0.00
0.00

 (756.90)
 420.84
 0.00
 0.00
 (270.00)

0.00
0.00
0.00

0.00
(8,149.61)

(310.04)
0.00

Total 3,525.94 9,495.15 389.96 9,885.11 1,425.46 (8,459.65)



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 10/28/95 -12/01/95

Contractor:
Contract Number
Work Assignment Number:
Work Assignment Title:
Work Assignment Form:

COM Federal Programs Corp.
68-W5-0014
003-RSP-0714
West Lake Landfill
Term

Billing Category

PLOE
Clerical
Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

Handling
G&A
Subtotal

Base Fee
Award Fee

(A)

Current Month
Total

Hours Dollars

 263.11
 38.59
 301.70

107.42
165.68
35.35
0.00
0.00
0.00

0.00
0.00
0.00

0.00
124.48
734.63

22.27
0.00

(B)

Cumulative
Total

Hours Dollars

 263.11
 38.59
 301.70

107.42
165.68
35.35
0.00
0.00
0.00

0.00
0.00
0.00

0.00
124.48
734.63

22.27
0.00

(C)

Cost to Complete
(Estimate)

Hours Dollars

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

(D)
(B+C)

Total Performance
(Estimate)

Hours Dollars

 263.11
 38.59
 301.70

107.42
165.68
35.35
0.00
0.00
0.00

0.00
0.00
0.00

0.00
124.48
734.63

22.27
: 0.00

<E)

Approved Work
Plan Budget

Hours Dollars

0.0 0.0
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

(F)
(E-D)

Variance

Hours Dollars

 (263.11)
 (38.59)
 (301.70)

(107.42)
(165.68)
(35.35)

0.00
0.00
0.00

0.00
0.00
0.00

0.00
(124.48)
(734.63)

(22.27)
0.00

Total 756.90 756.90 0.00 756.90 0.00 (756.90)



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 10/28/95 -12/01/95

Contractor
Contract Number
Work Assignment Number
Work Assignment Title:
Work Assignment Form:

Terracon Environmental, Inc.
68-W5-0014
003-RSP-0714
West Lake Landfill
Term

(A)

Current Month
Total

(B)

Cumulative
Total

(C)

Cost to Complete
(Estimate)

(D)
(B+C)

Total Performance
(Estimate)

(E)

Approved Work
Plan Budget

(F)
(E-D)

Variance

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars

PLOE
Clerical
Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

85.82
0.00

85.82

42.31
150.96

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

176.27
0.00

176.27

86.90
310.06

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
279.09

11.16
0.00

573.23

22.93
0.00

93.00
9.00

102.00

50.00
179.00

5.00
12.00
0.00
0.00

0.00
0.00
0.00

0.00
348.00

14.00
21.00

269.27
9.00

278.27

136.90
489.06

5.00
12.00
0.00
0.00

0.00
0.00
0.00

0.00
921.23

36.93
21.00

357.00
18.00

375.00

185.00
660.00
29.00
24.00
0.00
0.00

0.00
0.00
0.00

0.00
1,273.00

51.00
76.00

87.73
9.00

96.73

48.10
170.94
24.00
12.00
0.00
0.00

0.00
0.00
0.00

0.00
351.77

14.07
55.00

Total 290.25 596.16 383.00 979.16 1,400.00 420.84



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 10/28/95 -12/01/95

Contractor CRS
Contract Number 68-W5-0014
Work Assignment Number: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term

(A)

Current Month
Total

(B)

Cumulative
Total

(C)

Cost to Complete
(Estimate)

(D)
(B+C)

Total Performance
(Estimate)

(E)

Approved Work
Plan Budget

(F)
(E-D)

Variance

Billing Category Hours Dollars, Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars

PLOE
Clerical
Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

 270.00
0.0 0.00

 270.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
270.00

0.00
0.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

 270.00
0.0 0.00

 270.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
270.00

0.00
0.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

 (270.00)
0.0 0.00

 (270.00)

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
(270.00)

0.00
0.00

Total 0.00 270.00 0.00 270.00 0.00 (270.00)



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 10/28/95-12/01/95

Contractor Sverdrup Environmental, Inc.
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site: 0.0

Incurred Current Month

Invoiced Current Month
(A)

Cumulative
Amount Invoiced

(B)
C+D

Monthly Invoice
Total

(C)

Adjustments for
Previous Months

(D)

Current Month
Incurred and

Invoiced

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

CDM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

LOE Dollars

274.02
722.04

1,283.99
0.00
0.00

238.31
2,518.36

0.00
2,518.36

4,784.89
10.25

230.05
0.00
0.00

756.90
596.16

0.00
0.00

270.00

0.00
0.00
0.00

0.00
9,166.61

328.54
0.00

LOE Dollars

0.00
126.73
493.84

0.00
0.00

112.15
732.72

0.00
732.72

1,392.17
10.25

230.05
0.00
0.00

756.90
290.25

0.00
0.00
0.00

0.00
0.00
0.00

0.00
3,412.34

113.60
0.00

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

LOE Dollars

0.00
126.73
493.84

0.00
0.00

112.15
732.72

0.00
732.72

1,392.17
10.25

230.05
0.00
0.00

756.90
290.25

0.00
0.00
0.00

0.00
0.00
0.00

0.00
3,412.34

113.60
0.00

(E)

Current Month
Incurred, not

Invoiced (est.)

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

(F)
D+E

Current Month
Total Incurred

(estimate)

LOE Dollars

0
127
494

0
0

112
733

0
733

1,392
10

230
0
0

757
290

0
0
0

0
0
0

0
3,412

114
0

(G)

Cumulative
Amount Incurred

(estimate)

LOE Dollars

274
722

1,284
0
0

238
2.518

0
2,518

4,785
10

230
0
0

757
596

0
0

270

0
0
0

0
9,167

329
0

Work Assignment Total 9,495.15 3,525.94 0.00 3,525.94 3,526 9,495



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 10/28/95 -12/01/95

Contractor COM Federal Programs Corp.
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site:

Incurred Current Month

Invoiced Current Month
(A) (B) (C) (D) (E) (F) (G)

C+D D+E

Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred

Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

Handling
G&A
Subtotal

Base Fee
Award Fee

Hours Dollars Hours

 263.11 
0.0 0.00 0.0
0.0 0.00 0.0
0.0 0.00 0.0
0.0 0.00 0.0
0.0 0.00 0.0

 263.11 
 38.59 
 301.70 .5

107.42
165.68
35.35
0.00
0.00
0.00

0.00
0.00
0.00

0.00
124.48
734.63

22.27
0.00

Dollars Hours

263.11 0.0
0.00 0.0
0.00 0.0
0.00 0.0
0.00 0.0
0.00 0.0

263.11 0.0
38.59 0.0

301.70 0.0

107.42
165.68
35.35
0.00
0.00
0.00

0.00
0.00
0.00

0.00
124.48
734.63

22.27
0.00

Dollars Hours

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 .5

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

Dollars Hours

263.11 0.0
0.00 0.0
0.00 0.0
0.00 0.0
0.00 0.0
0.00 0.0

263.11 0.0
38.59 0.0

301.70 0.0

107.42
165.68
35.35
0.00
0.00
0.00

0.00
0.00
0.00

0.00
124.48
734.63

22.27
0.00

Dollars Hours

0 
0 
0 
0 
0 
0 
0 
0 
0 .5

0
0
0
0
0
0

0
0
0

0
0
0

0
0

Dollars Hours

263 0.0
0 0.0
0 0.0
0 0.0
0 0.0
0 0.0

263 0.0
39 0.0

302 0.0

107
166
35
0
0
0

0
0
0

0
124
735

22
0

Dollars

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

0
0
0

0
0

Work Assignment Total 756.90 756.90 0.00 756.90 757



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 10/28/95 -12/01/95

Contractor Terracon Environmental, Inc.
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site:

Incurred Current Month

Invoiced Current Month
(A)

Cumulative
Amount Invoiced

(B)
C+D

Monthly Invoice
Total

(C)

Adjustments for
Previous Months

(D)

Current Month
Incurred and

Invoiced

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

Hours Dollars

144.72
0.00
9.38

22.17
0.00
0.00

176.27
0.00

176.27

86.90
310.06

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
573.23

22.93
0.00

Hours Dollars

54.27
0.00
9.38

22.17
0.00
0.00

85.82
0.00

85.82

42.31
150.96

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
279.09

11.16
0.00

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

Hours Dollars

54.27
0.00
9.38

22.17
0.00
0.00

85.82
0.00

85.82

42.31
150.96

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
279.09

11.16
0.00

(E) (F)
D+E

Current Month Current Month
Incurred, not Total Incurred'

Invoiced (est) (estimate)

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars Hours

0 
0 
0 
0 
0 
0 
0 
0 
0 

0
0
0
0
0
0

0
0
0

0
0

0
0

Dollars

54
0
9

22
0
0

86
0

86

42
151

0
0
0
0

0
0
0

0
279

11
0

(G)

Cumulative
Amount Incurred

(estimate)

Hours Dollars

145
0
9

22
0
0

176
0

176

87
310

0
0
0
0

0
0
0

0
573

23
0

Work Assignment Total 596.16 290.25 0.00 290.25 290 596



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 10/28/95 -12/01/95

Contractor CRS
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site:

Incurred Current Month

Invoiced Current Month
(A)

Cumulative
Amount Invoiced

(B)
C+D

Monthly Invoice
Total

(C)

Adjustments for
Previous Months

(D)

Current Month
Incurred and

Invoiced

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

Hours Dollars

 270.00
 0.00
 0.00
 0.00
 0.00
 0.00
 270.00
 0.00
 270.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
270.00

0.00
0.00

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

(E) (F)
D+E

Current Month Current Month
Incurred, not Total Incurred

Invoiced (est.) (estimate)

Hours '

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars Hours

0 0.0
0 0.0
0 0.0
0 0.0
0 0.0
0 0.0
0 0.0
0 0.0
0 0.0

0
0
0
0
0

0
0
0

0
0

0
0

Dollars

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

(G)

Cumulative
Amount Incurred

(estimate)

Hours Dollars

270
0
0
0
0
0

270
0

270

0
0
0
0
0

' 0
0
0

0
270

0
0

Work Assignment Total 270.00 0.00 0.00 0.00 270



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.
10/28/95-12/01/95

Work Assignment: 003-RSP-0714 Activity: RI/FSOS

WA Form:
Invoice Number
Invoice Date:

Term
5
December 19,1995

Task Category Code: PP
Taskl: Project Planning and Support
PRIME CONTRACTOR 1 Current
Cost Elements | LOE/HRS Dollars LOE/H

Direct Labor
P-4

P-4 Subtotal  0.00
P-3

1) Charles M. Gross  126.73

P-3 Subtotal  126.73
P-2

1) Jon B. Niffenegger .0 493.84

P-2 Subtotal .0 493.84
P-1

P-1 Subtotal  0.00
T-2

T-2 Subtotal  0.00
T-1

1) Almee E. Hamilton  112.15

T-1 Subtotal  112.15
TOTAL, PROFESSIONAL .0 732.72

Clerical

TOTAL. CLERICAL  0.00
TOTAL, DIRECT LABOR .0 732.72

DIRECT COSTS
ODC'S

Reproduction 0.00
Supplies 0.00
Mail/Courier 10.25
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising 0.00
Other 0.00

Subtotal, ODCs 10.25

Travel 230.05
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00

Cumulative Approved Work Plan Budget
RS | Dollars LOE/HRS | Dollars

 274.02
 0.00
 0.00
 274.02 00 000

 722.04
 0.00
 0.00
 722.04 00 000

 1,283.99
 0.00
 0.00
 1.283.99 0.0 0.00

 0.00
 0.00
 0.00
 0.00 0.0 0.00

 0.00
 0.00
 0.00
 0.00 0.0 0.00

 238.31
 0.00
 0.00
 238.31 0.0 0.00
 2,518.36 0.0 0.00

 0.00
 0.00
 0.00
 0.00
 0.00 0.0 0.00
 2.518.36 0.0 0.00

0.00 0.00
0.00 0.00

10.25 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

10.25 0.00

230.05 0.00
0.00 0.00
0.00 0.00
0.00 0.00

rO7*L, DIRECT COSTS 240.30

[TOTAL, PRIME DIRECTS
____ILOE/HOURS &COST1

2,758.66

INDIRECT COSTS
Fringe Benefits
Overhead - Office
Overhead - Field
Handling

____G&A_______

0.00%
190.00%
105.00%

0.00%
0.00%

0.00
1,392.17

0.00
0.00
0.00

0.00
4,784.89

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

TOTAL, PRIME INDIRECT COSTS

Base Fees
4% of Total Prime Costs, exc. PLI & Subs
2% of Team Subs, Less Fee & PLI
2% of Total Subcontracting Pool_____

1.392.17

93.33
20.27
0.00

4,784.89

297.36
31.18
0.00

0.00

0.00
0.00
0.00

Subtotal, Base Fees 113.60 328.54 0.00

\TOTAL, PRIME COSTS
I (DIRECTS+INDIRECTS+BASE FEE)

2,478.79 7,872.09

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.
10/28/95-12/01/95

Work Assignment: 003-RSP-0714 Activity: RI/FS OS

WA Form:
Invoice Number
Invoice Date:

Term
5
December 19,1995

TOTAL OF ALL TASKS
PRIME CONTRACTOR
Cost Elements

Current
LOE/HRS I Dollars

Cumulative
LOE/HRS | Dollars

Approved Work Plan Budget
LOE/HRS I Dollars

P-4

P-4 Subtotal 0.00 274.02 0.0 0.00
P-3

P-3 Subtotal  126.73 722.04 0.0 0.00

P-2 Subtotal ______493.84 _____1.283.99 0.0 0.00
P-1

P-1 Subtotal 0.00 0.00 0.0 __0.00
T-2

T-2 Subtotal 0.00 0.00 0.0 0.00
T-1

T-1 Subtotal 112.15 ______238.31 0.0 0.00
TOTAL, PROFESSIONAL

Clerical

 732.72  2,518.36

TOTAL. CLERICAL 0.00 0.00 0.0 0.00
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

0.00
0.00

10.25
0.00
0.00
0.00
0.00
0.00

2,518.36

0.00
0.00

10.25
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance

10.25

230.05
0.00
0.00
0.00

10.25

230.05
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00

TOTAL, DIRECT COSTS 240.30 240.30 0.00

'OTAL, PRIME DIRECTS
(LOE/HOURS &COST)

2,758.66

INDIRECT COSTS
Fringe Benefits
Overhead - Office
Overhead - Field
Handling
G&A

0.00
1,392.17

0.00
0.00
0.00

0.00
4.784.89

0.00
0.00
0.00

0.00
0.00
0.00
0.00

_0.00
TOTAL, PRIME INDIRECT COSTS

Base Fees
4% of Total Prime Costs, exc. PLI 8. Subs
2% of Team Subs, Less Fee & PLI
2% of Total Subcontracting Pool_____

1,392.17

93.33
20.27
0.00

4,784.89

297.36
31.18
0.00

0.00

0.00
0.00
0.00

Subtotal, Base Fees 113.60 328.54 0.00

\TOTAL, PRIME COSTS
(DIRECTS+INDIRECTS+BASE FEE)

2,478.79 7,872.09

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

9 Contract Number:
"Work Assignment Title:

68-W5-0014
West Lake Landfill

Work Assignment: 003-RSP-0714 Activity. RI/FSOS

Period of Performance: 09/13/95-12/31/96 WA Form: Term
Contractor Name: COM Federal Programs Corp. Invoice Number: 5
Invoice Service Delivery Date: 10/28/95-12/01/95 Invoice Date: December 19, 1995

Task Category Code: PP
Taskl: Project Planning and Support
TEAM SUBCONTRACTOR I Current Cumi
Cost Elements | LOE/HRS I Dollars LOE/HRS

Direct Labor
P-4 F. Spiezio  29.66 

W. Koski  43.85 
P. Dula  175.20 
M.Jones  14.40 '

P-4 Subtotal  263.11 
P-3

P-3 Subtotal  0.00
P-2

P-2 Subtotal  0.00
P-1

P-1 Subtotal  0.00 •
T-2

T-2 Subtotal  0.00
T-1

.

T-1 Subtotal  0.00
TOTAL, PROFESSIONAL  263.11 

Clerical  38.59 '

TOTAL. CLERICAL  38.59 
TOTAL, DIRECT LABOR .5 301.70 .5

DIRECT COSTS
ODC's

Reproduction 0.00
Supplies 0.00
Mail/Courier 0.00
Computer Time 1.56
Reports 0.00
Telephone 0.00 •
Advertising 0.00
Other 33.79

Subtotal, ODCs 35.35
0.00

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 35.35

[TOTAL, TEAM SUB DIRECTS 2.5 337.05 .5
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 35.60% 107.42
Overhead 40.50% 165.68
Handling 4.80% 0.00
G&A 20.40% 124.48

TOTAL, TEAM SUB INDIRECT COSTS 397.58

Base Fees >
4% of Total Team Sub Costs, exc. PLI & Subs 22.27
2% of Total Subcontracting Pool 0.00 '

Subtotal, Base Fees 22.27

\TOTAL, TEAM SUB COSTS 756.90
I (DIRECTS+INDIRECTS+BASE FEE)

lative Approved Work Plan Budget
Dollars LOE/HRS I Dollars

29.66
43.85

175.20
14.40

263.11 00 0.00

0.00
0.00
0.00
0.00 0.0 0.00

0.00
0.00
0.00
0.00 0.0 0.00

0.00
0.00
0.00
0.00 0.0 0.00

0.00
0.00
0.00
0.00 0.0 0.00

0.00
0.00
0.00
0.00 0.0 0.00

263.11 0.0 0.00

38.59
0.00
0.00
0.00

38.59 0.0 0.00
301.70 0.0 0.00

0.00
0.00
0.00
1.56
0.00
0.00
0.00

33.79
35.35 0.00
0.00
0.00
0.00
0.00
0.00

35.35 0.00

337.05 0.0 0.00 1

107.42
165.68

0.00
124.48
397.58 0.00

22.27
0.00 .

22.27

756.90 I

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95-12/31/96 WA Form: Term
Contractor Name: COM Federal Programs Corp. Invoice Number: 5
Invoice Service Delivery Date: 10/28/95-12/01/95 Invoice Date: December 19,1995

TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR
Cost Elements

Current
LOE/HRS

Direct Labor
P-4

Dollars
Cumulative

LOE/HRS I Dollars
Approved Work Plan Budget
LOE/HRS

i

Dollars

P-4 Subtotal  263.11  263.11
P-3

P-3 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-2

P-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-1

P-1 Subtotal________________ ___________OO________0.00_________OO________0.00_________OJ)________0.00

T-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-1

T-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, PROFESSIONAL  263.11  263.11 0.0 0.00

Clerical

TOTAL. CLERICAL  38.59  38.59 0.0 0.00
TOTAL, DIRECT LABOR .5 301.70 2.5 301.70 0.0 0.00

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOTAL. DIRECT COSTS

COTAL, TEAM SUB DIRECTS
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 35.60%
Overhead 40.50%
Handling 4.80%
G&A 20.40%

TOTAL, TEAM SUB INDIRECT COSTS

0.00
0.00
0.00
1.56
0.00
0.00
0.00

33.79
35.35

0.00
0.00
0.00
0.00

35.35

 337.05

107.42
165.68

0.00
124.48
397.58

0.00
0.00
0.00
1.56
0.00
0.00
0.00

33.79
35.35

0.00
0.00
0.00
0.00

35.35

337.05

107.42
165.68

0.00
124.48
397.58

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00

Base Fees
4% of Total Team Sub Costs, exc. PLI8, Subs 22.27 < 22.27 0.00
2% of Total Subcontracting Pool____________.______________0.00___________________0.00___________________0.00

Subtotal, Base Fees 22.27 22.27 0.00

[ TOTAL, TEAM SUB COSTS 756.90 , 756.90 0.00
(DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:

68-W5-0014
West Lake Landfill

Work Assignment: 003-RSP-0714 Activity: RI/FS OS

Period of Performance: 09/13/95-12/31/96 WA Form: Term
Contractor Name: Terracon Environmental, Inc. Invoice Number: 5
Invoice Service Delivery Date: 10/28/95-12/01/95 Invoice Date: December 19, 1995'

Task Category Code: PP
Taskl: Project Planning and Support
TEAM SUBCONTRACTOR Current
Cost Elements LOE/HRS

Direct Labor
P-4

1) RaulFilardi 

P-4 Subtotal 
P-3

P-3 Subtotal 
P-2

1) Rebecca Russell 

P-2 Subtotal 
P-1

1) Michael Hurst 

P-1 Subtotal 
T-2

T-2 Subtotal 
T-1

T-1 Subtotal 
TOTAL, PROFESSIONAL 

Clerical

TOTAL. CLERICAL 
TOTAL, DIRECT LABOR 

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOrAL, DIRECT COSTS

[TOTAL, TEAM SUB DIRECTS 
I (LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 49.30%
Overhead 175.90%
Handling 0.00%
G&A 0.00%

TOTAL, TEAM SUB INDIRECT COSTS

Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs
2% of Total Subcontracting Pool

Subtotal, Base Fees

[ TOTAL, TEAM SUB COSTS
(DIRECTS+INDIRECTS+BASE FEE)

Cumulative A
Dollars LOE/HRS Dollars U

54.27  144.72
 0.00
 0.00

54.27  144.72

 0.00
 0.00
 0.00

0.00  0.00

9.38  9.38
 0.00
 0.00

9.38  9.38

22.17 '  22.17
 0.00
 0.00

22.17  22.17

 0.00
 0.00
 0.00

0.00  0.00

 0.00
 0.00
 0.00

0.00  0.00
85.82  176.27

 0.00
 0.00
 0.00
 0.00

0.00  0.00
85.82  176.27

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

85.82  176.27

42.31 86.90
150.96 310.06

0.00 0.00
0.00 0.00

193.27 396.96

11.16 22.93
0.00 0.00

11.16 22.93

290.25 596.16

pproved Work Plan Budget
3E/HRS Dollars

0.0 0.00

0.0 0.00

0.0 0.00

0.0 0.00

0.0 0.00

0.0 0.00
0.0 0.00

0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.0 0.00!

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00 1

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assigrffnent Title: West Lake Landfill
Period of Performance: 09/13/95-12/31/96 WA Form: Term
Contractor Name: Terracon Environmental, Inc. Invoice Number 5
Invoice Service Delivery Date: 10/28/95-12/01/95 Invoice Date: December 19,1995

TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR
Cost Elements

Current
LOE/HRS I Dollars

Cumulative
LOE/HRS | Dollars

Approved Work Plan Budget
LOE/HRS

Direct Labor
P-4

Dollars

P-4 Subtotal  54.27  144.72 0.0 0.00
P-3

P-3 Subtotal  0.00  0.00 0.0 0.00
P-2

P-2 Subtotal  9.38  9.38 0.0 0.00
P-1

P-1 Subtotal  22.17  22.17 0.0 0.00
T-2

T-2 Subtotal  0.00  0.00 0.0 0.00
T-1

T-1 Subtotal  0.00  0.00 0.0 0.00
TOTAL, PROFESSIONAL  85.82  176.27 0.0 0.00

Clerical

TOTAL. CLERICAL  0.00  0.00 0.0 0.00
TOTAL, DIRECT LABOR  85.82  176.27 0.0 0.00

DIRECT COSTS
ODC's

Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 0.00 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other____________________________________ 0.00___________________0.00___________________0.00

Subtotal, ODCs 0.00 0.00 0.00

Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00

COTAL, TEAM SUB DIRECTS
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits
Overhead
Handling
G&A

49.30%
175.90%

0.00%
0.00%

85.82

42.31
150.96

0.00
0.00

176.27

86.90
310.06

0.00
0.00

0.00

0.00
0.00
0.00
0.00

TOTAL, TEAM SUB INDIRECT COSTS 193.27 396.96 0.00

Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs 11.16 22.93 0.00
2% of Total Subcontracting Pool__________________________0.00___________________0.00___________________0.00

Subtotal, Base Fees 11.16 22.93 0.00

TOTAL, TEAM SUB COSTS 290.25 596.16
(DIRECTS+INDIRECTS+BASE FEE) ___

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work'AssigrVnent Title: West Lake Landfill
Period of Performance: .09/13/95 - 12/31/96
Contractor Name: CRS
Invoice Service Delivery Date: 10/28/95 - 12/01/95

Task Category Code: PP
Taskl: Project Planning and Support
TEAM SUBCONTRACTOR Cur
Cost Elements LOE/HRS

Direct Labor
P-4

P-4 Subtotal 0.0
P-3

P-3 Subtotal 0.0
P-2

P-2 Subtotal 0.0
P-1

P-1 Subtotal 0.0
T-2

T-2 Subtotal 0.0
T-1

T-1 Subtotal 0.0
TOTAL, PROFESSIONAL 0.0

Clerical

TOTAL. CLERICAL 0.0
TOTAL, DIRECT LABOR 0.0

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOTAL, DIRECT COSTS

[TOTAL, TEAM SUB DIRECTS 0.0
I (LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00%
Overhead 0.00%
Handling 0.00%
G&A 0.00%

TOTAL, TEAM SUB INDIRECT COSTS

Base Fees
0.0% of Total Team Sub Costs, exc. PLI & Subs

Subtotal, Base Fees

\TOTAL, TEAM SUB COSTS
\ (DIRECTS+INDIRECTS+BASE FEE)

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 5
Invoice Date: December 19, 1995

rent Cumulative A
Dollars LOE/HRS I Dollars L

 270.00
0.0 0.00
0.0 0.00

0.00  270.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00 0.0 0.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00 0.0 0.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00 0.0 0.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00 0.0 0.00

0.0 0.00
0.0 0.00
0.0 0.00

0.00 0.0 0.00
0.00  270.00

0.0 0.00
0.0 0.00
0.0 0.00
0.0 0.00

0.00 0.0 0.00
0.00  270.00

o.oo l o.oo
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

0.00  270.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

0.00 0.00

0.00 0.00

0.00 270.00

Activity: RI/FS OS

pproved Work Plan Budget
DE/HRS Dollars

0.0 0.00

0.0 0.00

0.0 0.00

0.0 0.00

0.0 0.00

0.0 0.00
0.0 0.00

0.0 0.00
0.0 0.00

0.00

0.00

0.0 0.00

0.00

I

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Xssigitment Title: West Lake Landfill
Period of Performance: 09/13/95-12/31/96 WA Form: Term
Contractor Name: CRS Invoice Number: 5
Invoice Service Delivery Date: 10/28/95-12/01/95 Invoice Date: December 19, 1995

TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR
Cost Elements

Current
LOE/HRS Dollars

Cumulative
LOE/HRS Dollars

Approved Work Plan Budget
LOE/HRS

Direct Labor
P-4

Dollars

P-4 Subtotal 0.0 0.00  270.00 0.0 0.00
P-3

P-3 Subtotal 0.0 0.00 0.0 O.QQ Q.Q Q.QQ
P-2

P-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-1

P-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-2

T-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-1

T-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00  270.00 0.0 0.00

Clerical

TOTAL, CLERICAL 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR 0.0 0.00  270.00 0.0 0.00

DIRECT COSTS
ODC's

Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 0.00 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other______________________________________0.00___________________0.00___________________0.00

Subtotal, ODCs 0.00 0.00 0.00

Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00

'OTAL, TEAM SUB DIRECTS 0.00 270.00 0.
(LOE/HOURS &COST1

INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00 0.00
Overhead 0.00% 0.00 0.00 0.00
Handling 0.00% 0.00 0.00 0.00
G&A 0.00% 0.00 0.00 .OOP.

TOTAL, TEAM SUB INDIRECT COSTS 0.00 0.00 0.00

Base Fees
7.5% of Total Team Sub Costs, exc. PLI & Subs 0.00 0.00 0.00

Subtotal, Base Fees ' O O O O O O 0.00

\\TOTAL, TEAM SUB COSTS o.oo 270.00 o.oo
|l {DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
tfVork'Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 10/28/95 -12/01/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 5
Invoice Date: December 19,1995

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Current
Cost Elements LOE/HRS | Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 2.0 732.72
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00
TOTAL, DIRECT COSTS

Other Direct Costs 1 0.25
Travel 230.05
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A) 1 ,392.17
TOTAL, TEAM SUB FEES (as negotiated) 0.00
TOTAL. BASE FEE (Prime) 113.60

Cumulative Approved Work Plan Budget
LOE/HRS | Dollars LOE/HRS ] Dollars

 2,518.36 0.0 0.00
 0.00 0.0 0.00

10.25 0.00
230.05 0.00

0.00 0.00
0.00 0.00
0.00 0.00

4,784.89 0.00
0.00 0.00

328.54 0.00
TOTAL, TASK 1 COSTS 2,478.79 7,872.09 0.0

CDM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Pjime)

 263.11
 38.59

35.35
0.00
0.00
0.00
0.00

397.58
22.27

0.00

 263.11
 38.59

35.35
0.00
0.00
0.00
0.00

397.58
22.27
0.00

0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

756.90

85.82
0.00

0.00
0.00
0.00
0.00
0.00

193.27
11.18
0.00

756.90

176.27
0.00

0.00
0.00
0.00
0.00
0.00

396.96
22.93

0.00

0.0
0.0

0.00"
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)
TOTAL, TASK 1 COSTS

0.0
0.0

290.25

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

6.0

0.0
0.0

596.16

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

ZAMBRANA ENGINEERING, INC.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL BASE FEE (Prime)

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014
•WonVAssiShment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 10/28/95 -12/01/95

Work Assignment: 003-RSP-0714 Activity: RI/FS OS

WA Form:
Invoice Number:
Invoice Date:

Term
5
December 19,1995

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Cost Elements
Current

LOE/HRS | Dollars
Cumulative

LOE/HRS I Dollars
Approved Work Plan Budqet
LOE/HRS I Dollars

CRS
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)__________

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

270.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)___________

0.0 0.00

1,081.65
38.59

45.60
230.05

0.00
0.00
0.00

1,983.02
33.43

113.60

270.00

3,227.74
38.59

45.60
230.05

0.00
0.00
0.00

5,579.43
45.20

328.54

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS 3,525.94 9,495.15 0.0 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014
SVork'Assigl'iment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdnip Environmental, Inc.
Invoice Service Delivery Date: 10/28/95 -12/01/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 5
Invoice Date: December 19,1995

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Current
Cost Elements LOE/HRS Dollars L(
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) .0 732.72
TOTAL, DIRECT LABOR (Clerical)  0.00
TOTAL, DIRECT COSTS

Other Direct Costs 10.25
Travel 230.05
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,392.17
TOTAL, TEAM SUB FEES (as negotiated) 0.00
TOTAL. BASE FEE (Prime) 113.60

Cumulative Approved Work Plan Budget
3E/HRS Dollars LOE/HRS Dollars

 2,518.36 0.0 0.00
 0.00 0.0 0.00

10.25 0.00
230.05 0.00

0.00 0.00
0.00 0.00
0.00 0.00

4,784.89 0.00
0.00 0.00

328.54 0.00
TOTAL, ALL TASKS 2,478.79 7,872.09 0.0 0.00

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

 263.11
 38.59

35.35
0.00
0.00
0.00
0.00

397.58
22.27
0.00

 263.11 0.0
 38.59 0.0

35.35
0.00
0.00
0.00
0.00

397.58
22.27
0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)__________

756.90

85.82
0.00

0.00
0.00
0.00
0.00
0.00

193.27
11.16
0.00

756.90

176.27
0.00

0.00
0.00
0.00
0.00
0.00

396.96
22.93
0.00

0.0

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0
0.0

290.25

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

596.16

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Work Assignment: 003-RSP-0714Contract Number 68-W5-0014
ftfork Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 10/28/95 -12/01/95

Activity: RI/FS OS

WA Form: Term
Invoice Number 5
Invoice Date: December 19,1995

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Cost Elements
Current

LOE/HRS Dollars
Cumulative

LOE/HRS I Dollars
Approved Work Plan Budget

LOE/HRS | Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL. DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____________

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

270.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 0.0 0.00 270.00 0.0 0.00

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

 1,081.65
 38.59

45.60
230.05

0.00
0.00
0.00

1,983.02
33.43

113.60

 3,227.74 0.0
 38.59 0.0

45.60
230.05

0.00
0.00
0.00

5,579.43
45.20

328.54

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 3,525.94 9,495.15

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
JfVorfe Assignment Travel Detail (CIB-3)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 10/28/95 -12/01/95

LOCAL TRAVEL

OUT OF TOWN TRAVEL
Purpose of Trip:
WA Task:
Destination:

Task: RS-01
Task: RS-02
Task: RS-03
Task: RS-07
Task: RS-08
Task: RS-09
Task: RS-10
Task: RS-11
Task: RS-12
Task: RS-13
Task: RS-15

Scoping Meeting
RS-01
Kansas City, KS

Name: Jon B. Niffenegger

Work Assignment Number: 003-RSP-0714

Invoice Numbers
Invoice Date: December 19,1995

TOTALS
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 0.00

Dates of Trip: 10/30/95

Transportation
Lodging
Subsistence
Other

213.05
0.00

17.00
0.00 230.05

Purpose of Trip:
WA Task:
Destination:

RS-02

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WATask:
Destination:

RS-03

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WA Task:
Destination:

RS-07

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WA Task:
Destination:

RS-08

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
Wor> Assignment Travel Detail (CIB-3)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 10/28/95 -12/01/95

Work Assignment Number: 003-RSP-0714

Invoice Numbers
Invoice Date: December 19,1995

Purpose of Trip:
WA Task:
Destination:

RS-09

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WATask:
Destination:

RS-10

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WA Task:
Destination:

RS-11

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WATask:
Destination: '

RS-12

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WA Task:
Destination:

RS-13

Name:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

Purpose of Trip:
WA Task:
Destination:

RS-15

Name:

Travel Total:

Dates of Trip:

Transportation
Lodging
Subsistence
Other

0.00
0.00
0.00
0.00 0.00

230.05

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
JWojk Assignment ODCs (CIB-4)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 10/28/95 -12/01/95

Work Assignment
Number: 003-RSP-0714

Invoice Number:
Invoice Date: December 19,1995

Reproduction
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Supplies
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Mail/Courier
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Computer Time
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

Standard Form 1035-lnvoice Continuation



RAG Contract Invoice Backup Report-
Assignment ODCs (CIB-4)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.

Work Assignment
Number: 003-RSP-0714

Invoice Service Delivery Date: 10/28/95 -12/01/95

Reports
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Telephone
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Advertising

Other

Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Total Direct Charges

Invoice Number:
Invoice Date:

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

5
December 19, 1995

0.00

0.00

0.00

0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: COM Federal Programs Corp.
Invoice Service Delivery Date: 10/28/95 -12/01/95

Work Assignment
Number: 003-RSP-0714

Invoice Number: 5
Invoice Date: December 19,1995

Reproduction
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Supplies
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Mail/Courier
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Computer Time
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

Standard Form 1035-lnvoice Continuation



RAG Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)
if ••>'• "8

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

Reports
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Telephone
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Advertising

Other

Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
COM Federal Programs Corp.
10/28/95-12/01/95

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Work Assignment
Number: 003-RSP-0714

Invoice Number: 5
Invoice Date: December 19, 1995

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

Total Direct Charges

Standard Form 1035-lnvoice Continuation


	barcode: *30324149*
	barcodetext: 30324149


